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Parallel Monitoring Program 
March 2, 2004 

Summary Report 
 

Executive Summary 
 
Introduction 
 
The adoption of Direct Recording Electronic (DRE) or touch screen voting 
systems by seventeen California counties gave rise to public concerns about the 
security of these systems.  The principle concern expressed has been the 
possibility that unauthorized programmers could illegally manipulate the software 
that counts ballots on DRE equipment. 

 
On February 5, 2004 Secretary of State Kevin Shelley directed counties using 
DRE voting systems to take additional security measures for the March 2004 
Presidential Primary Election.  One of the required security measures was the 
Parallel Monitoring Program (Program), originally proposed by the Ad Hoc Touch 
Screen Task Force in February of 2003.   
 
Members of the Secretary of State Election Division staff, along with independent 
consultants from the consulting firm of R&G Associates, LLC (R&G), developed 
the Program to implement the Secretary’s directive.  The Program would provide 
for the random selection of voting equipment to be set aside for experts to vote 
on Election Day, simulating actual voting conditions, to determine the accuracy of 
the machines to record, tabulate, and report votes. 
 
 
Program Scope 
 
Current federal, state, and county accuracy testing of Direct Recording Electronic 
(DRE) voting systems occurs prior to elections and does not mirror actual voting 
conditions.  The March Parallel Monitoring Program was developed as a 
supplement to the current accuracy testing processes.  The goal was to 
determine the presence of malicious code by testing the accuracy of the 
machines to record, tabulate, and report votes using a sample of DRE equipment 
in selected counties under actual voting conditions on Election Day.   
 
Notwithstanding this additional level of testing, there are forms of malicious code 
that could affect the accuracy of a voting system that would not be detected by 
federal, state, local or parallel testing.  Other detection methods, such as the 
Accessible Voter Verified Paper Audit Trail (AVVPAT), are necessary to expose 
these types of election tampering.   
 
The Program results provide a “snapshot” of a specific Election Day.  Thus the 
value of the results is limited to the March 2, 2004 Election Day.   
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Program Requisites 
 
Security of the testing process in each of the selected counties was of paramount 
consideration.  Thus to be successful, the Program required that: 
 
1. The counties agree to participate in the Program and host testing teams on 

March 2, 2004; 
2. Selection of voting equipment in each of the counties be determined by 

random, utilizing random number generator computer software to eliminate 
human error or bias; 

3. Voting equipment be fully operational, prepared for the March 2, 2004 
Election by the county and accessible for selection prior to March 2nd and for 
testing on March 2nd; 

4. Secure storage area would be available at each county to house the selected 
voting equipment prior to March 2, 2004; 

5. Tamper evident serially numbered security labels and/or serially numbered 
security cable locks would be placed on the selected voting machines; 

6. A secure, appropriately equipped testing room would be available at each 
county for the testing team on March 2, 2004; 

7. The testing team would move, or monitor the movement of, selected 
machines from storage to the testing room on the testing day, March 2, 2004; 

8. A county representative would be available to assist or provide guidance on 
logistical issues while the team was in the county prior to and on March 2, 
and; 

9. Testing on March 2, 2004 would be conducted by the testing teams without 
the involvement of voting system vendors. 

 
County Selection 
 
Secretary of State Kevin Shelley directed that all DRE voting equipment models 
currently installed in California be tested in representative counties.  In addition, 
Secretary Shelley directed that all counties using the Diebold TSx voting systems 
be included in the program.   
 
One county was selected to test each of the Diebold TS, ES&S iVotronic, Hart 
eSlate and Sequoia AVC Edge voting systems.  Where more than one county 
used one of these systems, the county with the highest voter registration was 
selected for testing.  All four counties utilizing the Diebold TSx system were 
selected for testing. 
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The selection process resulted in eight test counties.  Two DRE units were tested 
in each county.  Within each of the counties one precinct was identified.  The 
official ballot of the selected precinct provided the foundation for the development 
of test scripts used in that county.  The eight counties selected for the Program 
were: 
 

• Alameda • San Diego 
• Kern • San Joaquin 
• Merced • Santa Clara 
• Orange • Solano 

 
Program Methodology 
 
A test methodology was created to provide a framework for developing test 
scripts, defining the roles and training the testers, observers and team leaders, 
documenting testing activity and discrepancy reporting, equipment security and 
tracking test artifacts. 

 
Test scripts served as the tool to achieve the main goal of validating the accuracy 
of the DRE equipment.  Test scripts were designed to mimic actual voter 
experience.  Each script represented the attributes of a voter (party affiliation, 
language choice) and specified a candidate for which the tester should vote in a 
specific contest.  The test script form was laid out to record requisite details of 
the voting process for a “test voter” and served as a means to tally test votes and 
assist in verifying if all votes were properly recorded, summarized, and reported 
by the DRE unit.   

 
For each county, 101 test scripts were developed.  All contests, contest 
participants, voter demographics, script layouts and contents, and monitoring 
results were entered to an MS Access™ database.  The database was a tool to 
manage dozens of contests, over 250 contest participants, instructions for five 
different types of DRE equipment, and approximately 4,300 test voter selections 
from over 800 test scripts.  The database also served as tool to verify the 
accuracy and completeness of the 800 test scripts.   
 
Test Team Composition 
 
Testing teams were comprised of 52 individuals including fourteen Secretary of 
State employees, nineteen consultant testers and nineteen videographers.  With 
the exception of the videographers, each team member received 4.5 hours of 
Parallel Monitoring Program training on February 27, 2004.  Team leaders 
received two additional hours of training specifically focused on team lead 
responsibilities on March 1, 2004. 
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Test Execution 
 
Test teams arrived at their assigned county at 5:45 a.m. to meet with county 
representatives, retrieve the voting equipment from storage, and be escorted to 
the testing room.  Test teams followed a specific test schedule that identified set 
times of executing 101 test scripts on each DRE unit.  The schedule provided for 
9.25 hours of testing over a 14-hour period.  All testing activity was video 
recorded. 

 
During the course of the testing, the teams completed a Discrepancy Report for 
each deviation from the test script and/or test process and for any issues related 
to equipment malfunction.   

 
At the completion of the testing, teams produced the closing tally report for their 
assigned DRE unit.  The test teams did not reconcile the tally tapes in the field 
and had no knowledge of the expected outcomes.  The tapes where returned to 
the Secretary of State, Sacramento office.  

 
Parallel Monitoring Program Results 
 
The analysis of the data and the reconciliation of actual to expected results 
began on March 3, 2004.  The analysis included a review of the Discrepancy 
Reports for all counties and the videotapes, as necessary to determine the 
source of all discrepancies. 
 
Results of the reconciliation analysis indicate that the DRE equipment tested on 
March 2, 2004 recorded the votes as cast with 100% accuracy.  
 
This report documents the results of the Parallel Monitoring Program conducted 
on March 2, 2004. 
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Parallel Monitoring Program 
March 2, 2004 

Summary Report 
 

I. Introduction 
 

In March 2002 California voters enacted the Voting Modernization Bond Act, 
establishing a fund of $200 million for counties to upgrade voting equipment.  
Concurrently, the federal Help America Vote Act (HAVA) was enacted by 
Congress and signed into law by the President requiring election reforms and 
funding for improvements. 
 
These actions provided incentives for counties to purchase Direct Recording 
Electronic (DRE) voting equipment, including touch screen voting systems.  The 
adoption of touch screen voting systems by seventeen California counties gave 
rise to public concerns about the security of these systems.  The principle 
concern expressed has been the possibility that unauthorized programmers 
could illegally manipulate the software that counts ballots on DRE equipment. 
 
In response to the above concerns, Secretary of State Kevin Shelley created the 
Ad Hoc Touch Screen Task Force on February 19, 2003 to study and make 
recommendations to the Secretary on possible improvements in the security of 
Direct Recording Electronic voting equipment.  Among other recommendations 
the Task Force recommended: 
 

“Conducting random on-site sampling (otherwise known as ‛parallel 
monitoring’) of a specific number of machines on Election Day to 
confirm that each system in operation is registering votes 
accurately.” 

 
February 5, 2004 Secretary of State Kevin Shelley directed counties using DREs 
to take additional security measures for touch screen (DRE) voting systems for 
the March 2004 Presidential Primary Election (see Appendix A – Security 
Measures for Touch Screen (DRE) Voting Systems for the March Election).  One 
of the required security measures was the Parallel Monitoring Program.  The 
Parallel Monitoring Program would randomly select voting machines to be set 
aside for experts to vote on March 2, Election Day, simulating actual voting 
conditions, to determine the accuracy of the machines to record, tabulate and 
report votes. 
 
Members of the Secretary of State Election Division staff, along with independent 
consultants, developed a Parallel Monitoring Program to implement the 
Secretary’s directive.   
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II. Parallel Monitoring Program Overview 
 

A. Program Scope 
 

Current federal, state, and county accuracy testing of Direct Recording 
Electronic (DRE) voting systems occurs prior to elections and does not 
mirror actual voting conditions. This creates the potential that malicious 
code could be present that would be resistant to these test processes and 
affect the accuracy of a system on any given election day.  Examples of 
this type of tampering might include DRE units originally programmed to 
activate malicious code on a specific date (e.g. March 2, 2004) or code 
inserted into a particular DRE unit on Election Day to affect the outcome of 
a specific contest. 
 
The March Parallel Monitoring Program was developed as a supplement 
to the current accuracy testing processes.  The goal was to determine the 
presence of malicious code by testing the accuracy of the machines to 
record, tabulate, and report votes using a sample of DRE equipment in 
selected counties under actual voting conditions on Election Day.  An 
underlying assumption of the Program was that all DRE units from a 
particular vender were programmed with the same code and therefore if 
malicious code were present on one DRE unit, it would be present on all 
of the DRE units in a given voting system.  As such, only a small sample 
size was required to be tested on March 2, 2004. 
 
Parallel testing under actual voting conditions was intended to provide 
another level of verification that systemic malicious code was not present 
in the DRE voting systems.  Notwithstanding this additional level of 
testing, and as noted above, there are forms of malicious code that could 
affect the accuracy of a voting system that would not be detected by 
federal, state, local or parallel testing.  Other detection methods, such as 
the Accessible Voter Verified Paper Audit Trail (AVVPAT), are necessary 
to expose these types of election tampering.   
 
The Program results provide a “snapshot” of a specific Election Day.  Thus 
the value of the results is limited to the March 2, 2004 Election Day.  The 
Program would need to be repeated in future elections in order to provide 
the extra verification of accuracy that was provided for the March 2, 2004 
election. 

 
 

B. Program Requisites 
 

Security of the testing process in each of the selected counties was of 
paramount consideration.  Thus to be successful, the Program required 
that: 



Parallel Monitoring Program Summary Report for March 2, 2004 

Page 3 of 31 
 Quality 
R & G ASSOCIATES LLC Assurance 
GOVERNMENT CONSULTANTS Services® 

 

 
1. The counties agree to participate in the Program and host testing 

teams on March 2, 2004; 
2. Selection of voting equipment in each of the counties be determined 

by random, utilizing random number generator computer software to 
eliminate human error or bias; 

3. Voting equipment be fully operational, prepared for the March 2, 
2004 Election by the county and accessible for selection prior to 
March 2nd and for testing on March 2nd; 

4. Secure storage area would be available at each county to house the 
selected voting equipment prior to March 2, 2004; 

5. Tamper evident serially numbered security labels and/or serially 
numbered security cable locks would be placed on the selected 
voting machines; 

6. A secure, appropriately equipped testing room would be available at 
each county for the testing team on March 2, 2004; 

7. The testing team would move, or monitor the movement of, selected 
machines from storage to the testing room on the testing day, March 
2, 2004; 

8. A county representative would be available to assist or provide 
guidance on logistical issues while the team was in the county prior 
to and on March 2, and; 

9. Testing on March 2, 2004 would be conducted by the testing teams 
without the involvement of voting system vendors. 

 
C. Test County Selection 

 
Seventeen counties utilized DRE equipment for the March 2, 2004 
election.  Of these, three counties were excluded from the program 
because they only used DRE equipment for early voting and not in the 
precincts on Election Day.   
 
From the remaining fourteen, counties were selected in order to provide a 
sampling of the five different DRE systems currently used in California.  
For counties using the Diebold TS, ES&S iVotronic, Hart eSlate and 
Sequoia AVC Edge the county with the highest voter registration was 
selected for participation in the program.  For the Diebold TSx, all four 
counties were selected.  This resulted in a total of eight counties selected 
to participate in the Parallel Monitoring Program.   
 
In addition to selecting the counties to participate in the Program it was 
also necessary to identity one precinct within each county.  The official 
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ballot for the selected precinct would provide the foundation for the 
development of test scripts for testing the DRE units in that county. A 
precinct within each county was selected using a random number 
generator software tool using a weighted selection based on the total 
registration of the precincts.  Once the precinct was identified, the county 
provided the official sample ballots for that precinct. 
 
The counties were notified of their selection for the Program by the 
Secretary of State, Chief of the Elections Division on Friday, February 13, 
2004. 
 
The table below illustrates the counties, precincts and equipment selected 
to participate in the Program. 
 

Test Counties, Precincts and Equipment  
 

County Consolidated 
Precinct 

DRE Equipment Card Activator 

Alameda 21350000 Diebold TS PCM 500 

Kern 40 Diebold TSx PCM 100 

Merced LIV3 /  98 ES&S iVotronic Communications 
Pack 

Orange 003940B Hart eSlate JCB 

San Diego 160700 Diebold TSx PCM 500 

San Joaquin 33505 Diebold TSx Diebold Tsclintx 

Santa Clara 2005 Sequoia AVC 
Edge 

Card Activator 

Solano 1194 Diebold TSx PCM 100 
 

Table 1 
 

D. Test Equipment Selection and Security 
 

The DRE equipment to be tested in the counties was selected using one 
of two methodologies.  For counties where the DRE equipment was pre-
programmed and/or pre-assigned to a specific precinct, two units in the 
selected precinct were identified using a random number generator 
software tool.  This selection method was used for the counties of 
Alameda, Kern, Orange, San Diego, San Joaquin, Santa Clara and 
Solano.   
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In Merced County, where the DRE equipment was not pre-programmed 
and/or pre-assigned to a specific precinct, selection was accomplished by 
randomly selecting two numbers from the total number of DRE units in the 
county inventory using a random number generator software tool.  
 
Representatives from the Secretary of State’s office traveled to and met 
with representatives from each county for the purpose of identifying and 
securing selected DRE equipment.  The SOS representative identified the 
equipment using the methodology outlined above in the Voting System 
Component Selection Form (Appendix B).  SOS Security labels and/or 
cables, depending on the DRE model, were then affixed to the equipment 
(see Appendix C – Equipment and Seals Index).  The equipment was then 
segregated from the balance of the County inventory and secured on the 
county premises for housing until March 2, 2004.  Encoders or voter card 
activators, voter access cards, supervisor cards and other items 
necessary for testing were also secured.  
   
Table 2 below reflects the dates the equipment was secured in each 
county. 
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Dates Testing Equipment Secured 
 

County Representative
Testing 

Equipment 
Testing Accessories Date 

Secured 

Alameda Michael 
Wagaman 

Diebold TS, 
PCM 500 

Voter Access Cards, 
Supervisor Cards, DRE 
Key 

2/25/2004

Kern Jocelyn Whitney Diebold TSx, 
PCM 100 

Voter Access Cards, 
Supervisor Cards, DRE 
Key 

2/19/2004

Merced Michael 
Wagaman 

ES&S iVotronic, 
Communication 
Pack 

3 PEB and  
1 Master PEB 

2/24/2004

Orange Jocelyn Whitney Hart eSlate, 
JCB 

No access cards 
required 2/23/2004

San 
Diego Jocelyn Whitney Diebold TSx, 

PCM 500 

Voter Access Cards, 
Supervisor Cards, DRE 
Key 

2/23/2004

San 
Joaquin 

Michael 
Wagaman Diebold TSx 

Voter Access Cards, 
Supervisor Cards, DRE 
Key 

2/24/2004

Santa 
Clara 

Michael 
Wagaman 

Sequoia AVC 
Edge,  
Card Activator 

Voter Access Cards 2/21/2004

Solano Michael 
Wagaman 

Diebold TSx, 
PCM 100 

Voter Access Cards, 
Supervisor Cards, DRE 
Key 

2/21/2004

 
Table 2 



Parallel Monitoring Program Summary Report for March 2, 2004 

Page 7 of 31 
 Quality 
R & G ASSOCIATES LLC Assurance 
GOVERNMENT CONSULTANTS Services® 

 

 
E. Test Team Member Selection 

 
Testing teams were comprised of 52 individuals; fourteen Secretary of 
State employees, nineteen consultant testers and nineteen videographers 
(see Appendix D – Team Member Index).  
 
In six of the eight counties testing teams were comprised of a Secretary of 
State employee, a consultant tester and a videographer assigned to each 
DRE to be tested.  Due to the unique configuration of the Hart eSlate DRE 
system in Orange County, an additional testing team was required 
consisting of one consultant and a videographer.  San Diego had an 
additional videographer.  In Kern County an additional consultant was 
substituted for one Secretary of State employee. 

 
Test Methodology 
 
Procedures where created to provide a framework for: developing test 
scripts; defining the roles of the testers, observers and team leaders; 
documenting testing activity and discrepancy reporting; documenting 
equipment security, and; tracking test artifacts (see Appendix E – Parallel 
Monitoring Program Procedures). 
 
Database Development 
 
Test scripts served as the tool to achieve the main goal of validating the 
accuracy of the DRE equipment.  The required accuracy of the equipment 
is defined in the Secretary of State’s Task Force Report, as “precision in 
recording, calculations and outputs”.   
 
Test scripts were designed to mimic the actual voter experience.  Each 
script represented the attributes of a voter (party affiliation, language 
choice) and specifies a candidate for which the tester should vote in a 
specific contest.  The test script form was laid out to record requisite 
details of the voting process for a “test voter” and served as a means to 
tally test votes and assist in verifying if all votes were properly recorded, 
summarized, and reported by the DRE unit. 
 
For each county 101 test scripts were developed.  While the test scripts 
were different for each county—depending on the demographics and the 
local contests—within a county, both DRE teams executed the same 101 
test scripts.  
 
All contests, contest participants, voter demographics, script layouts and 
contents, and monitoring results were entered to an MS Access™ 
database.  The database was a tool to manage dozens of contests, over 
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250 contest participants, instructions for four different types of DRE 
equipment, and approximately 4,300 test voter selections from over 800 
test scripts.   
 
The database also served as a tool to verify the accuracy and 
completeness of the 800 test scripts.  Several reports were generated 
from data contained in the MS Access™ database to verify such things as: 

 
• Demographic profile of each county 

• Coverage of all contests and contest participants 

• Ballot restrictions (no cross party voting and addition restrictions for 
decline to state voters) 

 
F. Test Script Characteristics 

 
1. Test Scripts  

 
Test scripts contained a various number of contests per county that 
included the following primary election contests: 
 

• Statewide: President, US Senate, Propositions 55, 56, 57, and 
58 

• Legislative: Assembly, State Senate, and Congress 

• Local: Party Committee, Judicial, School, County, City, and 
Local Measures 

 
Test scripts were developed to mirror the actual distribution of voter 
demographics in a selected precinct and to ensure that the test 
scenarios matched actual ballot options including cross party voting 
rules for the Primary Election (see Appendix F - Demographic Data 
and Test Script Characteristics by County).  Test script selections were 
limited to the contests and contest candidates appropriate to the test 
voter’s ballot type based on the following primary election guidelines: 

 
a) Voter’s Registered as the following party types could only vote 

for candidates of the same party type in partisan contests: 
Republican, Democrat, Green, American Independent, Peace 
and Freedom, Libertarian and Natural Law. 

b) All registered voters could vote for any candidate in a 
nonpartisan contest. 

c) Decline to State or Non Partisan party affiliations had additional 
stipulations in accordance with SB 28 for the March 2, 2004 
Primary election, and are indicated below: 
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(1) Decline to State - Democratic:  These voters could vote for 
Democratic candidates in all partisan contests except the 
County Central Committee contests. 

(2) Decline to State – Republican: These voters could vote for 
Republican candidates for US Senator, Member of the US 
House of Representatives, State Senator, and Member of 
the State Assembly.   

(3) Decline to State - American Independent:  These voters 
could vote for American Independent candidates for all 
partisan contests. 

(4) Decline to State / Non Partisan - Unaffiliated voters could 
only vote for Non Partisan contests. 

 
2. Script Type 

a) A random series of voting preferences for contests were 
included on each test script.  Each set of scripts for a county 
contains a combination of script types: 
• Every contest available in the precinct was included on the 

script (approximately twenty percent of the total number of 
scripts). 

• One or more contests, but not all contests available in the 
precinct, were included on the script. 

• No contest selections (blank ballot) – there was at least 1 
blank ballot script for each county. 

• Card Reuse – Attempt to reuse a voter access card with out 
first reactivating. 

 
b) At least ninety percent of all contests received at least one test 

vote on the script in order to verify it was being tallied correctly. 
 

c) Each set of scripts for a county contained each of following 
common voter error scenarios at least once: 
• Change a candidate selection on the same screen. 

• Change a candidate selection after advancing one screen. 

• Change a candidate selection after viewing the final 
summary/confirmation screen. 

• Attempt to use a voter access card more than once without 
reactivating the card. 
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d) At least 2 write-in candidates for each precinct were included in 
a set of test scripts for a county.  

e) At least 1 provisional ballot was included in the set of test scripts 
for each county that voted provisional ballots on the DRE 
equipment. 

 
3. Test Script Components 

 
Each test script consisted of the following components (see Appendix G – 
Sample Test Script): 

 
a) Section 1: 

(1) System type – options were: Diebold TS, Diebold TSx, 
ES&S iVotronic, Hart e-Slate, or Sequoia AVC Edge.  
System type was pre-printed on the script. 

(2) System serial number – serial number of the DRE tested.  
Completed by the tester at test time. 

(3) System vendor – the name of the vendor  was preprinted on 
the form.  

(4) County – name of the county where the test was conducted.  
County name was preprinted on the form. 

(5) Precinct – The precinct number used to develop the test 
scripts.  The precinct number was pre-printed on the form. 

(6) Tester – The name of the tester.  Tester name was 
completed by the tester when the test script was initiated.   

(7) Observer – the name of the observer.  Observer name was 
completed by the tester when the test script was initiated.   

(8) Video Recorder – the name of the videographer.  
Videographer name was completed by the tester when the 
test script was initiated.   

b) Section 2: 
(1) Time Block – the period of time in which the script was 

scheduled to be completed.  Time block was pre-printed on 
the script. 

(2) Actual Start time – the actual time the script was initiated.  
Start time was filled in by the tester when the script was 
initiated.  

c) Party / Language / Provisional / Script Type: 
(1) Ballot types - indicates the party affiliation to be activated for 

the test script (See Appendix H - Test Script Options - List A).  
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The ballot type was pre-printed on the script.  Test scripts for 
Decline to State ballots were divided between the four types 
of Decline to State categories. 

(2) Voting Language – the language to be activated for the test 
script (See Appendix H – Test Script Options – List B).  The 
voting language was pre-printed on the script. 

(3) Provisional – indicator specifying whether the test voter is 
voting under a provisional status.  The provisional ballot 
status was pre-printed on the script. 

(4) Script Type – one of 4 script types (See Appendix H – Test 
Script Options – List C).  The script type was pre-printed on 
the script. 

d) Step / Action: 
This section outlined the steps required to complete the test 
script: 
(1) Step 1 – instructed the tester to display the test script 

number so it was clearly visible to the video camera.  This 
would facilitate the process of verifying anomalies through 
the review of the videotape. 

(2) Step 2 – provided county/equipment specific information on 
how to issue ballots (i.e., cards, or id’s)  

(3) Step 3 – indicated what candidates for vote for in each 
specified contest (see Appendix H – Test Script Options - 
List D for Statewide Contests and list E for Local Contests).  
When the tester made the selection on the screen, they 
would manually check the “select” box on the test script.  
Any deviation from the script would require a discrepancy 
report to be completed.  The discrepancy report number was 
then recorded in the defect column. 
Common voter errors (see Appendix H – Test Script Options 
– List F) are randomly placed within a script’s sequence of 
contest selections. 

(4) The remaining steps are unique to the county/equipment and 
typically instructed the observer to review all choices on the 
final summary/ confirmation screen. The observer would 
manually check the verify box when the selection was 
verified on the final summary/confirmation screen. 

e) Signature Blocks: 
The tester and observer signed or initialed in the signature block 
upon completion of each test script. 
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f) Actual test scripts from March 2 for each county: 
The actual test scripts from March 2 for each county (Appendix I 
– Test Scripts by County) are represented as links to Adobe 
Acrobat™ (*.pdf) documents due to the size of the documents 
(101 pages each - 808 pages in total).  Click on the icon for 
each test script to open the document.  You must have Adobe 
Acrobat reader on your computer to view the files.  You may 
download the free Adobe Acrobat Reader from www.adobe.com 
<http://www.adobe.com>

 
G. Training the Test Team Members 

 
With the exception of the videographers, each team member received 4.5 
hours of Parallel Monitoring Program training.  The training consisted of an 
overview of Secretary of State Kevin Shelley's directive regarding Parallel 
Monitoring Program, the objectives of the Program, an overview of the 
testing methodology, the roles and responsibilities of the testers and team 
leads, a demonstration of each of the voting systems by the system 
vendors and logistical information (see Appendix J – Training Program 
Agenda).  Team leaders received two additional hours of training 
specifically focused on discrepancy reporting, pre-test and post-test 
equipment security, documenting testing activities, required completion of 
forms, scheduled contact with the Project Managers, and protocols for 
interacting with county officials, employees and other observers.   
 
In the event that a schedule team member was unable to participate in the 
test activity on March 2nd, two alternate consultants and one alternate 
Secretary of State employee were requested to attend the training 
session.  

 
1. Team Member Roles and Responsibilities 

 
Team members rotated between the roles of tester and observer.  The 
responsibility of the tester was to: 

• Read the test script carefully 

• Activate the voter access card in accordance with the test script 

• Make voting selections on the screen in accordance with the 
test script 

• Document voting selections on the test script 
 
The responsibility of the observer was to: 

• Read the test script carefully 
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• Verify that the voter access card is activated in accordance with 
the test script 

• Verify that the voting selections made by the tester are 
consistent with the test script 

• Document voting selection verification on the test script 
 

In addition to the above, one of the consultant testers in each county 
was given the duty of team leader responsible for oversight of all 
aspects of the testing process and for acting as liaison with the county 
officials. 
The team leader was responsible for: 

• Ensuring all pre and post test activities were completed 
according to the training manual and the manufacturer’s poll 
workers guide 

• Ensuring the test scripts were executed correctly and timely 

• Reviewing and signing discrepancy reports, and logging discrepancy 
reports 

• Acting as a liaison for contact with the county personnel 

• Initiating regular communications with the Project Managers at 
SOS headquarters in Sacramento 

• Recognizing and elevating issues, as appropriate 
 
Both the tester and observer were responsible for completing 
discrepancy reports and elevating issues to their team leader.   

 
At least two videographers were present at each county site.  The 
videographer responsibilities were to: 

• Record the pre-test activities including documenting the 
condition of the security labels, equipment set-up, printing of 
“zero tally report”, and opening the polls 

• Record execution of the test scripts 

• Ensure that the video was clearly focused on the DRE units 
through the entire testing process, including breaks 

• Ensure that the summary page was captured for each vote cast 

• Record the Post-test activities including closing the polls, 
printing “tally report”, removal of memory card, and application 
of security labels 
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III. Schedule of Activity for March 2, 2004 
 

Test teams were scheduled to arrive at their assigned county at 5:45 a.m. to 
meet with county representatives, retrieve the voting equipment from storage, 
and be escorted to the testing room. 
 
A. Pre-Test Set Up 
 

From 6 a.m. to 7 a.m. each team was scheduled to:  
 

• Coordinate with the videographer and ensure all relevant activity is 
recorded 

• Examine and document the condition of the tamper evident labels 
and/or cable locks applied to the equipment using the Equipment 
Security and Chain of Custody form (see Appendix K - Equipment 
Security and Chain of Custody Forms) 

• Setup the DRE units and card activator equipment 
• Organize all equipment and supplies necessary to conduct the 

testing in a manner that would allow for executing the test 
• Run the “zero tally” report for each DRE 

 
B. Executing the Test Scripts 
 

Test teams were directed to follow a specific test schedule.  The test 
schedule was developed based on voting trends.  Therefore, more tests 
scripts were to be executed during peak times.  The first peak of the day 
was between 7:00 a.m. and 9:00 a.m., the second peak was between 
11:45 a.m. and 1:30 p.m., and the last peak was between 5:00 p.m. and 
8:00 p.m.   
 
The team leaders were instructed to contact the Project Managers at SOS 
headquarter at prescribed times: initiation of testing, lunch break, dinner 
break, at the end of testing, and anytime a discrepancy disrupted the 
normal testing schedule (see Appendix L - March 2, 2004 Events Form for 
an overview of the contacts each team lead had with the Project 
Managers). 
 
The test schedule identifies set break times and set times of executing test 
scripts.  Start and end times were printed on test scripts in order to 
facilitate adherence to the test schedule.  
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Testing Schedule 
 

Activity Start End # Tests 
Set-up 6:00 a 7:00 a  
Vote 7:00 a 9:00 a 25 
Break 9:00 a 9:30 a  
Vote 9:30 a 10:15 a 5 
Break 10:15 a 10:30 a  
Vote 10:30 a 11:15 a 5 
Lunch 11:15 a 11:45 a  
Vote 11:45 a 1:30 p 20 
Break 1:30 p 1:45 p  
Vote 1:45 p 2:30 p 6 
Break 2:30 p 2:45  
Vote 2:45 p 3:30 5 
Break 3:30 p 3:45 p  
Vote 3:45 p 4:30 p 6 

Dinner 4:30 p 5:00 p  
Vote 5:00 p 6:30 p 15 
Break 6:30 p 6:45 p  
Vote 6:45 8:00 14 
Close 8:00 9:00  

  Total: 101 
 

Table 3 
 

The test schedule provided for 9.25 hours of testing.  An average of 5.5 
minutes was allowed to activate the voter card and execute the test script.  
This allowed time to complete discrepancy reporting, as necessary.   

 
C. Documenting Discrepancies 

 
During the course of the testing the teams completed a Discrepancy 
Report for each deviation from the test script and/or test process and for 
any issues related to equipment malfunction.  Each Discrepancy Report 
was reviewed and signed by the County Team Leader and logged on the 
Discrepancy Log form.  Discrepancy Reports were preprinted and 
numbered sequentially.  Discrepancy Reports and Discrepancy Logs were 
returned to the Secretary of State when testing was completed, along with 
all other testing artifacts (see Appendix M - Discrepancy Reporting 
Forms). 
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D. Post Testing Activities 

 
Between 8 p.m. and 9 p.m. the teams ran the closing tally tape for their 
DRE equipment, secured the DRE equipment with security labels, 
documented the security label numbers, collected, inventoried and verified 
labels on all video tapes (see Appendix N - Videotape Index), completed 
the Test Artifacts Checklist form ensuring all required items are sealed for 
return to the SOS (see Appendix O), returned the equipment to a secure 
location where the equipment will be stored until directed by the Secretary 
of State.  The test teams did not reconcile the tally tapes and had no 
knowledge of the expected outcomes. 
 

IV. Reconciling the Testing Results  
 

Team leaders returned test artifacts to the Secretary of State’s office in 
Sacramento on March 3, 2004.  Each team leader met with the Project Team 
Leaders and provided a briefing on how the testing proceeded in their 
assigned county, reviewed the inventory of artifacts, discussed each 
discrepancy report in detail, and reviewed all the required documentation to 
ensure all had been completed correctly and that the Project Managers 
understood all situations that had prompted the completion of a discrepancy 
report. 
 
Test artifacts included the hardcopy tally printouts from the DRE equipment 
recording the results of the “test voting” for the day.  Some DRE equipment 
had a printout for each DRE, while other DRE equipment generated a 
consolidated printout for both DRE units (Merced and Orange).  
 
The analysis of the data and the reconciliation of actual results to expected 
results included the following tasks. 

 
1. The DRE printouts from each machine were compared to the expected 

baseline tally figures from the Access database to identify inconsistencies 
between the actual results and the expected baseline tally figures (see 
Appendix P – Baseline vs. Actual Tally).   

 
2. Discrepancy reports were reviewed and analyzed to determine what, if 

any, impact the described discrepancy would have on the actual results 
(see Appendix Q – Overview of all Discrepancy Reports). 
 
For example, a test script instructs the tester to vote for a candidate two 
times, the tester votes only once, and documents the discrepancy.  During 
the reconciliation process a review of the totals shows the actual total 
differs by one from the expected total.  The analyst reviews the 
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discrepancy report that documents the deviation from the test script.  This 
triggers a review of the specific test script, which confirms that the test 
script called for the tester to vote for a candidate two times, in error.  The 
cause of the discrepancy is a test script error.  

 
3. Anomalies documented in discrepancy reports were verified by completing 

a review of the test scripts (see Appendix R – Discrepancy Reports that 
Affected the Tally by County).  

 
4. If a discrepancy was not resolved by a review of the test scripts, the 

videotapes of the testing were analyzed.  If the source of the anomaly was 
identified through a review of the videotape, a discrepancy report was 
completed.   
 
For example, a test script erroneously instructs the tester to activate a 
voter access card for a decline to state democrat ballot and specifies the 
contests and candidates to select.  The tester activates a voter card for 
Democrat—in error—then votes the ballot as specified by the test script.  
During the reconciliation process a review of the totals shows the actual 
total is off by one from the expected total in two categories.  The analyst 
reviews the discrepancy reports and notes that there are no discrepancy 
reports that explain this difference.  This triggers a review and analysis of 
the videotapes.  The video reveals the tester voting a democrat ballot for a 
test script number that instructed the tester to activate a card for a decline 
to state democrat ballot.  The videotape reveals the source of the error.  
The analyst completes a discrepancy report noting the test script number, 
the error and the impact on the expected results.  The cause of the 
discrepancy is a tester error.  

 
5. There were additional discrepancy forms completed in each of the 

counties that did not affect the actual results.  These discrepancy forms 
usually related to testers making corrections to selections before casting 
the ballot and testing delays due to changing tapes for the video 
recordings. 

V. Parallel Monitoring Program Findings 

Results of the reconciliation analysis indicate that the DRE equipment tested 
on March 2, 2004 recorded the votes as cast with 100% accuracy.   

In two counties—Solano and San Joaquin—the results matched exactly for all 
contests and no further analysis was required to reconcile the results. 

 
For the remaining six counties, discrepancy reports completed during the 
testing were reviewed and analyzed to see if they pointed to the source of the 
variation.  In three counties—San Diego, Alameda and Santa Clara—this 
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analysis revealed the source of all the discrepancies to be tester error, test 
script errors, or provisional ballot variation. 

 
For the remaining three counties—Kern, Merced and Orange—variations 
remained which could not be explained by the discrepancy reports completed 
during the testing.  In these cases, the video recordings were analyzed.  In all 
cases the analysis revealed the source of the discrepancies to be tester error.   

 
A. Analysis and Results by County 

 
This section provides the details of the analysis and specific test results 
for each county.  Each county analysis is divided into three sections.  
Section 1 describes any variations from the test methodology, section 2 
describes the comparison of the expected and the actual results and 
section 3 describes the process undertaken to determine the source of the 
discrepancies. 

 
1. Alameda County 

 
a) Variations in Test Methodology 

(1) Selection of Equipment - During the on-site visit to the county, it 
was determined that the equipment for the randomly selected 
precinct had already left the warehouse.  The random select 
was thus repeated until a precinct was selected that had not left 
the warehouse. 

(2) Opening of Polls - Due to a delay in entering the testing room, 
testing did not begin until approximately 7:35 AM. 

(3) Testing of Equipment - A non-member of the testing team, the 
Chair of the Secretary of State’s Technical Oversight Committee 
cast test scripts 91-93.  This resulted in variations from the test 
scripts noted in discrepancy logs as described below. 

(4) Storage of Equipment - After sealing the memory cards in bags 
and using seals provided by the Secretary of State’s office, the 
memory cards were locked in a secure location by a 
representative of the county.  In the morning a representative of 
the Secretary of State’s office verified the seals.  Those seals 
were then broken to allow the county elections official to record 
the serial numbers from the memory cards.  The cards were 
then returned to the Secretary of State’s office without leaving 
the custody of the office’s representative.   

b) Comparison of Expected and Actual Results 
After the initial comparison of the expected and actual results, a 
total of eight discrepancies were identified.   
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Alameda County Comparison 
 

Comparison Adjusted for Discrepancy LogsTeam Office Party Selection 

Expected Actual Diff. Log 
# 

Adjusted 
Expected 

Adjusted 
Actual 

Adjusted 
Diff. 

1 

Party 
Committee 

Democratic Carl Jaramillo - 
County 
Committee 
Member - 14th 
Assembly Dist 

5 4 -1 #13 4 4 0 

1 

Party 
Committee 

Democratic Lucy W. Sells - 
County 
Committee 
Member - 14th 
Assembly Dist  

4 3 -1 #14 3 3 0 

1 

Party 
Committee 

Green  Janet Arnold - 
County 
Committee 
Member - 
County Council, 
at large 

6 5 -1 #5 5 5 0 

1 

Prop 57  All  Prop 57 - The 
Economic 
Recovery Bond 
Act - Yes  

25 24 -1 #11 24 24 0 

2 

Party 
Committee 

Democratic Carl Jaramillo - 
County 
Committee 
Member - 14th 
Assembly Dist 

5 4 -1 #13 4 4 0 

2 

Party 
Committee 

Democratic Lucy W. Sells - 
County 
Committee 
Member - 14th 
Assembly Dist  

4 3 -1 #14 3 3 0 

2 

Party 
Committee 

Green  Janet Arnold - 
County 
Committee 
Member - 
County Council, 
at large 

6 5 -1 #5 5 5 0 

2 

Prop 57  All  Prop 57 - The 
Economic 
Recovery Bond 
Act - Yes  

25 24 -1 #11 24 24 0 

 
Table 4 
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c) Reconciliation of Discrepancies   
The following discrepancy reports were completed during testing 
and adequately identified the source of all variations: 

• Report #5 - Test script error: There was an error on the test 
script where the same candidate was listed twice.  The testers 
voted for the candidate once.  This resulted in the expected tally 
being one too high for the candidate.  This resolved 2 
discrepancies 

• Report #11 - Test script error: There were two votes on the test 
script for Proposition 57.  The testers voted the first.  This 
resulted in the expected tally being one too high for the second 
vote.  This resolved 2 discrepancies 

• Report #13 - Test script error: There was an error on the test 
script where seven candidates were listed to be voted for when 
only six could be voted for.  The testers voted for the first six 
listed candidates.  This resulted in the expected tally being one 
too high for the seventh candidate.  This resolved 2 
discrepancies 

• Report #14- Test script error: There was an error on the test 
script where seven candidates were listed to be voted for when 
only six could be voted for.  The testers voted for the first six 
listed candidates.  This resulted in the expected tally being one 
too high for the seventh candidate.  This resolved 2 
discrepancies 

 
2. Kern County  

 
a) Variations in Test Methodology. 

(1) Verification of Equipment - The serial numbers on the PCM did 
not match the numbers typed on the log.  Testing proceeded on 
the equipment.  It was determined that the typed number 
verification log was inaccurate and the numbers recorded by the 
testing team matched the numbers recorded when the 
equipment was originally secured. 

(2) Opening of Polls - The PCM 100 when activated showed two 
cards as already having been activated.  This required the unit 
to be reset.  This delayed the beginning of testing to 
approximately 7:35 AM. 

b) Comparison of Expected and Actual Results. 
After the initial comparison of the expected and actual results, a 
total of eight discrepancies were identified. 
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Kern County Comparison 
 

 Comparison Adjusted for Discrepancy LogsTeam Office Party Selection 

Expected Actual Diff. Log # Adjusted 
Expected 

Adjusted 
Actual 

Adjusted 
Diff. 

1 
President  American 

Independent 
Michael A. 
Peroutka -  
President 

2 3 1 #14 3 3 0 

1 

President  Decline to 
State - 
American 
Independent  

Michael A. 
Peroutka - 
President 1 0 -1 #14 0 0 0 

1 
President  Decline to 

State - 
Democratic  

John Edwards - 
President  1 0 -1 #17 0 0 0 

1 
President  Decline to 

State - 
Democratic  

John F. Kerry - 
President 2 0 -2 #16, 18 0 0 0 

1 
President  Decline to 

State - 
Democratic  

Al Sharpton - 
President 1 0 -1 #15 0 0 0 

1 President  Democratic John Edwards - 
President  24 26 2 #17, 19 26 26 0 

1 President  Democratic John F. Kerry - 
President 15 16 1 #16, 

18, 19 16 16 0 

1 President  Democratic Al Sharpton -
President 9 10 1 #15 10 10 0 

  
Table 5 

 
c) Reconciliation of Discrepancies   

None of the discrepancy reports completed on March 2nd resolved 
the identified variations. 
The following discrepancy reports were completed after review of 
testing videotapes and identified the source of remaining variations 
from the expected results:   

• Report #14 – Card Activator Tester Error: The testers 
improperly activated a Decline to State (American 
Independent) ballot as an American Independent ballot, 
resulting in votes being recorded under the wrong party.  
This resolved 2 discrepancies 
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• Report #15 – Card Activator Tester Error: The testers 
improperly activated a Decline to State (Democratic) ballot 
as a Democratic ballot, resulting in votes being recorded 
under the wrong party.  This resolved 2 discrepancies 

• Report #16 – Card Activator Tester Error: The testers 
improperly activated a Decline to State (Democratic) ballot 
as a Democratic ballot, resulting in votes being recorded 
under the wrong party.  This partially resolved 2 
discrepancies 

• Report #17 – Card Activator Tester Error: The testers 
improperly activated a Decline to State (Democratic) ballot 
as a Democratic ballot, resulting in votes being recorded 
under the wrong party.  This resolved one discrepancy and 
partially resolved another discrepancy 

• Report #18 – Card Activator Tester Error: The testers 
improperly activated a Decline to State (Democratic) ballot 
as a Democratic ballot, resulting in votes being recorded 
under the wrong party.  This partially resolved 2 
discrepancies 

• Report #19 – Candidate Selection Tester Error: The testers 
improperly selected John Edwards instead of John Kerry for 
President.  This resolved 2 discrepancies 

 
3. Merced County 

 
a) Variations in Test Methodology 

(1) Verification of Equipment - The serial numbers on one of the 
DRE units did not match he expected numbers.  Testing 
proceeded on the equipment.  It was determined that the 
number “5” in the serial number had been recorded as the letter 
“S”. 

(2) Testing - Test script 101 was not executed.  Due to the design 
of the voting system, it is impossible to attempt to reuse a voting 
card. 

b) Comparison of Expected and Actual Results 
The results for Merced County were produced as an aggregate for 
both machines. 
After the initial comparison of the expected and actual results, a 
total of eight discrepancies were identified. 
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Merced County Comparison 

 
Initial Comparison Adjusted for Discrepancy 

Logs 
Team Office Party Selection 

Expected Actual Diff. Log # Adjusted 
Expected 

Adjusted 
Actual 

Adjusted 
Diff. 

1 & 2 
President  Decline to 

State - 
Democratic  

Dick Gephardt 
– President 2 1 -1 #11b 1 1 0 

1 & 2 
U.S. 
Senate  

Decline to 
State - 
Democratic  

Barbara Boxer 
- U.S. Senate 8 7 -1 #11b 7 7 0 

1 & 2 
U.S. 
Senate  

Decline to 
State - 
Republican  

Bill Jones - 
U.S. Senate  2 1 -1 #12b 1 1 0 

1 & 2 
U.S. 
Senate  

Decline to 
State - 
Republican  

Rosario Marin 
- U.S. Senate 2 3 1 #7a 3 3 0 

1 & 2 President  Democratic Dick Gephardt 
– President 12 13 1 #11b 13 13 0 

1 & 2 U.S. 
Senate  

Democratic Barbara Boxer 
- U.S. Senate 88 89 1 #11b 89 89 0 

1 & 2 U.S. 
Senate  

Republican Bill Jones - 
U.S. Senate  8 9 1 #12b 9 9 0 

1 & 2 U.S. 
Senate  

Republican Rosario Marin 
- U.S. Senate 8 7 -1 #7a 7 7 0 

 
Table 6 

 
c) Reconciliation of Discrepancies   

None of the discrepancy reports completed during testing resolved 
the identified variations. 
The following discrepancy reports were completed after review of 
the testing videotapes and identified the source of remaining 
variations from the expected results:   

• Report #7a – Card Activator Tester Error: The testers 
improperly activated a Republican ballot as a Decline to 
State (Republican) ballot, resulting in votes being recorded 
under the wrong party.  This resolved two discrepancies 

• Report #11b – Card Activator Tester Error: The testers 
improperly activated a Decline to State (Democratic) ballot 
as a Democratic ballot, resulting in votes being recorded 
under the wrong party.  This resolved four discrepancies 
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• Report #12b - Card Activator Tester Error: The testers 
improperly activated a Decline to State (Republican) ballot 
as a Republican ballot, resulting in votes being recorded 
under the wrong party.  This resolved two discrepancies 

 
4. Orange County 

 
a) Variations in Test Methodology: 

(1) Team Membership - At the request from the county, an 
additional team member was assigned in order to operate and 
monitor the Judges Control Booth (JBC).  In addition, an 
additional camera operator was assigned to record the JBC. 

(2) Testing - The sample ballots provided by the county were for a 
different precinct than what was programmed on the Judges 
Booth Control.  This resulted in contests for the 68th Assembly 
District appearing in the test script but not on the DREs and 
contests in the 67th Assembly District appearing on the DREs 
but not in the test scripts.  No votes were cast in either of these 
contests and discrepancy reports were completed on all of 
them. 

b) Comparison of Expected and Actual Results: 
The results for Orange County were produced as an aggregate for 
both machines. 

 
After the initial comparison of the expected and actual results, a 
total of thirty discrepancies were identified. 
 

Orange County Comparison 
 

Initial 
Comparison 

Adjusted for Discrepancy 
Logs 

Team Office Party Selection 

Expected Actual Diff. Log 
# 

Adjusted 
Expected 

Adjusted 
Actual 

Adjusted 
Diff. 

1 & 2 
State 
Assembly 

Decline to 
State - 
Democratic  

Al Snook - State 
Assembly - 68th 
District 

4 0 -4 #1b 0 0 0 

1 & 2 
State 
Assembly 

Decline to 
State - 
Republican  

Mark Leyes - State 
Assembly - 68th 
District 

2 0 -2 #1b 0 0 0 

1 & 2 
U.S. 
House 

Democratic J. Tilman Williams - 
U.S. Representative 
40th District  

10 11 1 #2a 11 11 0 

Table 7 
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    Initial Comparison Adjusted for Discrepancy 
Logs 

    Expected Actual Diff. Log 
# 

Adjusted 
Expected 

Adjusted 
Actual 

Adjusted 
Diff. 

1 & 2 
State 
Assembly 

Democratic Al Snook - State 
Assembly - 68th 
District 

22 0 -22 #1b 0 0 0 

1 & 2 

Party 
Committee  

Democratic Caren Bolinger - 
County Central 
Committee - 68th 
Assembly Dist  

18 0 -18 #1b 0 0 0 

1 & 2 

Party 
Committee  

Democratic J. Tilman Williams - 
County Central 
Committee - 68th 
Assembly Dist  

20 0 -20 #1b 0 0 0 

1 & 2 

Party 
Committee  

Democratic James N. Grammas 
- County Central 
Committee - 68th 
Assembly Dist  

18 0 -18 #1b 0 0 0 

1 & 2 
Party 
Committee  

Democratic Paul Lucas - County 
Central Committee - 
68th Assembly Dist  

16 0 -16 #1b 0 0 0 

1 & 2 

Party 
Committee  

Democratic R. Stephen Bolinger 
- County Central 
Committee - 68th 
Assembly Dist 

16 0 -16 #1b 0 0 0 

1 & 2 

Party 
Committee  

Democratic Ron Renish - 
County Central 
Committee - 68th 
Assembly Dist  

12 0 -12 #1b 0 0 0 

1 & 2 

Party 
Committee  

Democratic Teresa Renish - 
County Central 
Committee - 68th 
Assembly Dist 

14 0 -14 #1b 0 0 0 

1 & 2 Party 
Committee  

Green  Bob Hill - County 
Council 4 0 -4 #1b 0 0 0 

1 & 2 Party 
Committee  

Green  Craig Lee Merrihue - 
County Council 4 0 -4 #1b 0 0 0 

1 & 2 Party 
Committee  

Green  Henry H. Duke - 
County Council  2 0 -2 #1b 0 0 0 

1 & 2 Party 
Committee  

Green  Jason R. Keeler - 
County Council 4 0 -4 #1b 0 0 0 

1 & 2 
Party 
Committee  

Green  Stephanie R. 
Pedroza - County 
Council 

2 0 -2 #1b 0 0 0 

1 & 2 Party 
Committee  

Green  Tom Lash - County 
Council 4 0 -4 #1b 0 0 0 

Table 7 (Continued) 
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Team Office Party Selection Initial 
Comparison 

Adjusted for Discrepancy 
Logs 

 
   

Expected Actual Diff. Log 
# 

Adjusted 
Expected 

Adjusted 
Actual 

Adjusted 
Diff. 

1 & 2 Party 
Committee  

Green  William J. Kolar - County 
Council 2 0 -2 #1b 0 0 0 

1 & 2 President  Natural 
Law  

Write in Candidate for 
President (Marina Yu) 0 1 1 #5b 1 1 0 

1 & 2 U.S. Senate Natural 
Law  

Write in Candidate for 
Senate (Marina Yu) 2 1 -1 #5b 1 1 0 

1 & 2 
State 
Assembly 

Republican Mark Leyes - State 
Assembly - 68th District 8 0 -8 #1b 0 0 0 

1 & 2 
State 
Assembly 

Republican Van Tran - State 
Assembly - 68th District 18 0 -

18 #1b 0 0 0 

1 & 2 

Party 
Committee  

Republican Ed Royce, Sr. - County 
Central Committee -68th 
Assembly District 10 0 -

10 #1b 0 0 0 

1 & 2 

Party 
Committee  

Republican Erik K. Weigand - 
County Central 
Committee - 68th 
Assembly District 

20 0 -
20 #1b 0 0 0 

1 & 2 

Party 
Committee  

Republican John F. Bankson - 
County Central 
Committee - 68th 
Assembly District 

22 0 -
22 #1b 0 0 0 

1 & 2 

Party 
Committee  

Republican Jon Aiken - County 
Central Committee -68th 
Assembly District 26 0 -

26 #1b 0 0 0 

1 & 2 

Party 
Committee  

Republican Kermit Marsh - County 
Central Committee -68th 
Assembly District  22 0 -

22 #1b 0 0 0 

1 & 2 

Party 
Committee  

Republican Larry R. Crandall - 
County Central 
Committee - 68th 
Assembly District 

10 0 -
10 #1b 0 0 0 

1 & 2 

Party 
Committee  

Republican Lucille Kring - County 
Central Committee -68th 
Assembly District 24 0 -

24 #1b 0 0 0 

1 & 2 

Party 
Committee  

Republican Steve Sarkis - County 
Central Committee -68th 
Assembly District  22 0 -

22 #1b 0 0 0 

 
Table 7  
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c) Reconciliation of Discrepancies   
The following discrepancy reports were completed during the 
testing on March 2nd and adequately identified the source of 
twenty-seven of the variations: 

 
• Report #1b - Test script error: The sample ballots provided 

by the county were for a different precinct than that being 
tested.  This resulted in contests for the 68th Assembly 
District appearing in the test script but not on the DREs and 
contests in the 67th Assembly District appearing on the 
DREs but not in the test scripts.  As a result, no votes were 
cast in these contests.  This resolved 27 discrepancies 

The following discrepancy reports were completed after review of 
testing videotapes and identification of the source of remaining 
variations from the expected results:   

• Report #2a – Candidate Selection Tester Error: The testers 
improperly selected Tilman Williams instead of casting a 
blank ballot for U.S. House of Representatives.  This 
resolved one discrepancy 

• Report #5b – Candidate Selection Tester Error: The testers 
improperly wrote-in Marina Yu for President instead of 
casting a write in vote for Marina Yu for U.S. Senate.  This 
resolved two discrepancies 

 
5. San Diego County 

 
a) Variations in Test Methodology: 

(1) Team Membership - An additional camera operator was 
assigned to record the card activator. 

b) Comparison of Expected and Actual Results: 
After the initial comparison of the expected and actual results, a 
total of ten discrepancies were identified. 
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San Diego County Comparison 

 

Comparison Adjusted for Discrepancy 
Logs 

Team Office Party Selection 
Expected Actual Diff. Log # Adjusted 

Expected 
Adjusted 
Actual 

Adjusted 
Diff. 

1 President  Democratic Wesley Clark - 
President  3 2 -1 #9 2 2 0 

1 President  Republican George W. Bush -
President  42 43 1 #6 43 43 0 

1 U.S. 
Senate  

Democratic Barbara Boxer - 
U.S. Senate 28 27 -1 #9 27 27 0 

1 U.S. 
Senate  

Republican Barry L. Hatch - 
U.S. Senate  4 5 1 #6 5 5 0 

1 
State 
Senate 

Republican Larry Stirling - 
State Senator – 
39th District  

3 2 -1 #7 2 2 0 

1 
City All  Dick Murphy - 

Mayor - City of 
San Diego 

5 4 -1 #8 4 4 0 

2 President  Democratic Wesley Clark - 
President  3 2 -1 #9 2 2 0 

2 U.S. 
Senate  

Democratic Barbara Boxer - 
U.S. Senate 28 27 -1 #9 27 27 0 

2 
State 
Senate 

Republican Larry Stirling - 
State Senator – 
39th District  

3 2 -1 #7 2 2 0 

2 
City All  Dick Murphy - 

Mayor - City of 
San Diego 

5 4 -1 #8 4 4 0 

 
Table 8 

 
c) Reconciliation of Discrepancies   

The following discrepancy reports were completed during the 
testing and adequately identified the source of all variations: 
 

• Report #6 – Duplicate Ballot Tester Error: The testers voted 
the same test script twice, resulting in one extra vote for 
each candidate on that ballot.  This resolved two 
discrepancies 

• Report #7 – Test script error: There was an error on the test 
script where the same candidate was listed twice.  The 
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testers voted for the candidate once.  This resulted in the 
expected tally being one too high for the candidate.  This 
resolved two discrepancies 

• Report #8 – Test script error: There was an error on the test 
script where the same candidate was listed twice.  The 
testers voted for the candidate once.  This resulted in the 
expected tally being one too high for the candidate.  This 
resolved two discrepancies 

• Report # 9 – Provisional ballot tabulation variation: 
Provisional ballots were not printed as part of the actual 
tabulation produced by the DRE resulting in one less than 
the expected result for all candidates on that ballot.  This 
resolved four discrepancies 

6. San Joaquin County 
 

a) Variations in Test Methodology. 
(1) Verification of Equipment - The serial number and security seal 

numbers on the DRE unit used as a card activator did not match 
the typed numbers on the log.  Testing proceeded on the 
equipment.  It was determined that the number verification log 
was inaccurate and the numbers recorded by the testing team 
matched the numbers recorded when the equipment was 
originally secured. 

(2) Opening of Polls - Due to a delay in securing access to the 
testing room, testing did not begin until approximately 7:05 AM. 

b) Comparison of Expected and Actual Results 
Actual results matched expected results 100%. 

c) Reconciliation of Discrepancies   
No reconciliation was necessary. 
 

7. Santa Clara County 
 

a) Variations in Test Methodology 
(1) Opening of Polls - Santa Clara does not normally use a printer 

to produce a zero tape when opening the polls.  The testing 
team did use a printer provided by the county and produced 
such a tape as part of the program.  Due to a delay during set-
up, testing did not begin until approximately 7:15 AM. 
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(2) Closing of Polls - Santa Clara does not normally use a printer to 
produce a summary tape when closing the polls.  The testing 
team did use a printer provided by the county and produce such 
a tape as part of the program.   

 
b) Comparison of Expected and Actual Results. 

After the initial comparison of the expected and actual results, a 
total of four discrepancies were identified. 
 

Santa Clara County Comparison 
 

Comparison Adjusted for Discrepancy Logs

Team Office Party Selection 
Expected Actual Diff. Log # Adjusted 

Expected 
Adjusted 
Actual 

Adjusted 
Diff. 

1 President Democratic Howard Dean - 
President 3 2 -1 #8a 2 2 0 

1 U.S. 
Senate  

Democratic Barbara Boxer - 
U.S. Senate 59 58 -1 #8a 58 58 0 

2 President Democratic Howard Dean - 
President 3 2 -1 #11b 2 2 0 

2 U.S. 
Senate  

Democratic Barbara Boxer - 
U.S. Senate 59 58 -1 #11b 58 58 0 

 
Table 9 

 
c) Reconciliation of Discrepancies   

• Report # 8a – Provisional ballot tabulation variation: Provisional 
ballots were not printed as part of the total tabulation produced 
by the DRE resulting in one less than the expected result for all 
candidates on that ballot.  This resolved two discrepancies 

• Report #11b – Provisional ballot tabulation variation: Provisional 
ballots were not printed as part of the total tabulation produced 
by the DRE resulting in one less than the expected result for all 
candidates on that ballot.  This resolved two discrepancies 

 
8. Solano County 

 
a) Variations in Test Methodology 

(1) Team Membership - At the request from the video consultant, 
an additional camera operator was assigned during set-up for 
testing. 
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(2) Verification of Equipment - The security seal numbers on the 
DRE units did not match the expected numbers.  Testing 
proceeded on the equipment.  It was determined that the 
numbers had been transposed between the two units when the 
equipment was originally secured. 

(3) Storage of Equipment - After sealing the memory cards in bags 
and using seals provided by the Secretary of State’s office, the 
County Registrar requested that they be allowed to make a copy 
of the memory cards.  The seals were broken and the registrar 
made a copy.  The originals were then returned to the 
representative of the Secretary of State’s office.  The cards 
were then returned to the Secretary of State’s office without 
leaving the custody of the SOS representative.   

b) Comparison of Expected and Actual Results 
Actual results matched expected results 100%. 

c) Reconciliation of Discrepancies   
No reconciliation was necessary. 
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	 Report #18 – Card Activator Tester Error: The testers improperly activated a Decline to State (Democratic) ballot as a Democratic ballot, resulting in votes being recorded under the wrong party.  This partially resolved 2 discrepancies
	 Report #19 – Candidate Selection Tester Error: The testers improperly selected John Edwards instead of John Kerry for President.  This resolved 2 discrepancies

	3. Merced County
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	(1) Verification of Equipment - The serial number and security seal numbers on the DRE unit used as a card activator did not match the typed numbers on the log.  Testing proceeded on the equipment.  It was determined that the number verification log was inaccurate and the numbers recorded by the testing team matched the numbers recorded when the equipment was originally secured.
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	8. Solano County
	(1) Team Membership - At the request from the video consultant, an additional camera operator was assigned during set-up for testing.
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	(3) Storage of Equipment - After sealing the memory cards in bags and using seals provided by the Secretary of State’s office, the County Registrar requested that they be allowed to make a copy of the memory cards.  The seals were broken and the registrar made a copy.  The originals were then returned to the representative of the Secretary of State’s office.  The cards were then returned to the Secretary of State’s office without leaving the custody of the SOS representative.  





